
 
Metropolitan Transportation Commission 
Programming and Allocations Committee 

October 4, 2006 Item Number 3a 
Resolution Nos. 3663, Revised, 3666, Revised, 3739, Revised, and 3770, Revised 

Subject:  Allocation of $4.5 million in Regional Measure 2 (RM2) program funds to 
two capital ($3.4 million) and one operating project ($1.1 million).   

 
Background: To date, MTC has approved $357 million in capital allocations and $15 

million in FY 2006-07 operating allocations. The following allocations 
and amendments are being proposed this month. 

 
 Two capital allocations are being proposed:  

• #7  Corridor Improvements Near I-80/I-680 Interchange 
 7.2:  I-80 HOV Lanes in Solano County ($1 million for  
  environmental and preliminary engineering) 

• #29  Express Bus South 
 29.4 AC Transit Grand-MacArthur Express Bus Project in  
  Alameda County (carryover $175,000 and allocate new 
  $425,000 for final design) 

 29.5:  AC Transit Ardenwood Park and Ride Lot ($210,000  
  million for final design and $1.8 million for right-of- 
  way) 

 
 One operating allocation for FY 2006-07 is being proposed: 

• #10   AC Transit Owl bus service in the Bay Bridge corridor ($1.1 
million for operating assistance) 

 
Issues: None. 
 
Recommendation: Refer Resolution Nos. 3663, Revised, 3666, Revised, 3739, Revised, and 

3770, Revised to the Commission for approval.  
 
Attachments:  Executive Director’s Memorandum 
 MTC Resolution Nos. 3663, Revised, 3666 Revised, 3739, Revised, and 

3770, Revised 
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TO: Programming and Allocations Committee DATE: October 4, 2006 

FR: Executive Director   

RE: Proposed Regional Measure 2 October Allocations 

 
October Allocation Recommendations 
To date, approximately $357 million in capital allocations have been approved, which includes 
Executive Director delegated authority actions. For the FY 2006-07 operating program, the 
Commission has approved $15 million in allocations, which also includes Executive Director 
delegated authority actions.  
 
This month, approximately $3.4 million in capital project allocations are being proposed for 
approval, bringing the total capital allocations to $361 million, and $1.1 million in operating 
allocations. Two capital project allocations and one operating project allocation are recommended 
for approval, as highlighted in Table 1. Attachment A summarizes the capital project allocations to 
date and the reimbursements to date.  
 

TABLE 1: SUMMARY OF PROPOSED OCTOBER ALLOCATIONS/RESCISSIONS 
RM2 
No. Project Title Sponsor/ Implem. 

Agency 
Proposed 
Allocation  Phase MTC Res. No. 

Capital Program – New Allocations 
7.2 I-80 HOV Lanes in Solano 

County 
STA $1,000,000 Environmental 3739, Revised 

29.4 Express Bus – Grand/MacArthur ACCMA/AC Transit ($175,000) 
$600,000 

Env./ Pre. Eng. 
Final Design 

3663, Revised 

29.5 Ardenwood Park and Ride Lot  ACCMA/AC Transit $210,000 
$1,750,000 

Final Design 
 Right-of-Way 

3666, Revised 

Subtotal $3,385,000   

Operating Program – New Allocations 
10 Owl Service – Transbay Bay 

Bridge Corridor 
AC Transit $1,122,117 Operating 3770, Revised 

Subtotal $1,122,117   

Program Total  $4,507,117   
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Proposed Capital Allocations  
 
1) Capital Project #7.2: I-80 HOV Lanes in Solano County (MTC Resolution No. 3739, 

Revised) 
 The Solano Transportation Authority requests a final $1 million allocation for the 

environmental phase to complete Project Approval and Environmental Document (PA&ED) 
and preliminary engineering work. The Draft Mitigated Negative Declaration document will 
be released for circulation in November 2006, with approval expected in February 2007. 
Staff originally did not recommend allocating the full amount requested for PE work until the 
environmental process was well underway. The draft environmental document has not 
identified any significant concerns, and therefore, staff recommends approving the final 
allocation for PE work. 

 
2) Capital Project #29.4: Grand-MacArthur Express Bus Project (MTC Resolution No. 

3663, Revised) 
In October 2004, the Commission approved an allocation for the Alameda County 
Congestion Management Agency (ACCMA) to perform environmental clearance and 
preliminary engineering work on various improvements ranging from a High-Occupancy 
Vehicle lane on-ramp improvement at Maritime and Interstate 880 to operational 
improvements along Grand and MacArthur Boulevard. The ACCMA has received 
environmental clearance to implement operational traffic improvements along Grand Avenue 
and MacArthur Boulevard. Additionally, the ACCMA has completed a transit operations and 
SMART Corridor study along the corridor. This report leads the ACCMA to conclude that 
by prioritizing the on-ramp improvement with operational improvements, the operational 
improvements should be implemented first since it can be implemented sooner and within the 
available RM2 funds for this project. Consequently with their current allocation request, the 
ACCMA is requesting that the project scope be limited to operational improvements along 
Grand-MacArthur Boulevard for 12 –14 intersections. AC Transit supports this request. 
 
The ACCMA is ready to begin final design and is requesting an allocation approval of  
$600,000 ($175,000 carry over from the environmental preliminary engineering phase and 
new allocation of $425,000).  

 
3) Capital Project #29.5: Ardenwood Park and Ride Lot. (MTC Resolution No. 3666, 

Revised) 
In September, MTC approved an exception to RM2 Policies and Procedures, allowing the 
ACCMA and AC Transit to begin acquisition of right-of-way prior to an allocation, and have 
those expenses be eligible for reimbursement should MTC approve the allocation at a later 
date. Since then, the project sponsors have learned that their environmental document was 
approved sooner than anticipated. Now that the project has secured an approved  
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environmental document, MTC is able to proceed with the allocation of funds for final 
design and right-of-way. 
 
MTC approved an earlier allocation for final design and right-of-way in October 2005. Since 
then, the property owner stated interest in selling a larger parcel in addition to the original 
parcel. The project sponsors feel the larger lot would better address the future needs of the 
park and ride lot. Now that the environmental document for the larger lot is complete, staff 
recommends allocating funds for final design and right-of-way acquisition of the expanded 
park and ride lot. 

 
Proposed Operating Allocations  
1) Operating Project #10:  Owl Bus, AC Transit (MTC Resolution No. 3770, Revised) 
 Owl bus service along the BART corridors was fully implemented in March 2006.  This 

project is designed to provide alternative transit service during the late night hours when 
BART does not run.  The service is provided by 5 operators: 
• SamTrans provides service along the Peninsula and into San Francisco within the 

Bayshore corridor.  
• MUNI provides coverage to most San Francisco BART stations.   
• AC Transit runs a TransBay route which runs through downtown Oakland and Berkeley 

and terminates in Richmond.  A second route runs South from downtown Oakland to 
Fremont.  

• CCCTA runs from downtown Oakland to Concord. 
• LAVTA runs from Bayfair to Dublin/Pleasanton.  This route continues on to Livermore 

utilizing TDA funds. 
 
Timed transfers have been established in San Francisco, downtown Oakland, and at Bayfair 
BART Station. 
 
This request from AC Transit covers its portion of the Owl service.  Allocations to the other four 
operators will be done through delegated authority. 
 
Recommendation 
Staff recommends that the Programming and Allocations Committee forward Resolution 
Nos. 3663, Revised, 3666, Revised, 3739, Revised, and 3770, Revised to the Commission 
for approval.  
 
 
 
   
 Steve Heminger 
 
 
Attachments: RM2 Capital Allocations Summary 
SH:CV/KK/MC  
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Amount Phase Date (mo/yr)

Metropolitan Transportation Commission

RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

CAPITAL PROGRAM
BART/SF MUNI Direct Connection at Embarcadero & Civic Center Stations BART 3,000,000              

Total for Project #1 3,000,000              -                           

SF MUNI Metro 3rd Street LRT Extension SF MUNI 30,000,000            30,000,000          CON Jul 2004 5,291,210

Total for Project #2 30,000,000            30,000,000          

3.1 SF MUNI E-Line - Acquire 11 Historic Streetcars SF MUNI 8,910,000              8,910,000            CON Jul 2004 4,165,914
Subtotal for Project #3.1 8,910,000              8,910,000            

3.2 SF MUNI E-Embarcadero Historic Streetcar Line SF MUNI 1,090,000              1,090,000            CON Mar 2005
Subtotal for Project #3.2 1,090,000              1,090,000            

Total for Project #3 10,000,000            10,000,000          

Dumbarton Commuter Rail Service San Mateo TA, ACCMA, ACTIA 134,900,000 2,787,000            ENV Sep 2004 610,150
Subtotal for Project #4.1 134,900,000          2,787,000            

Union City Intermodal Station Environmental Impact Report Union City 100,000 100,000               ENV Sep 2004 100,000
Subtotal for Project #4.2 100,000                 100,000               

Total for Project #4 135,000,000          2,887,000            

Vallejo Ferry Intermodal Station City of Vallejo 28,000,000            

Total for Project #5 28,000,000            -                           

Solano County Express Bus Intermodal Facilities - Vallejo Curtola Transit Center City of Vallejo TBD
Subtotal for Project #6.1 -                             -                           

Solano County Express Bus Intermodal Facilities - Benicia Intermodal Facility City of Benicia TBD
Subtotal for Project #6.2 -                             -                           

Solano County Express Bus Intermodal Facilities - Fairfield Transporation Center Fairfield/Suisun Transit TBD 1,000,000            ENV Sep 2004
Subtotal for Project #6.3 -                             1,000,000            

Solano County Express Bus Intermodal Facilities - Vacaville Intermodal Station City of Vacaville TBD 415,000               ENV Jul 2005
Subtotal for Project #6.4 -                             415,000               

Total for Project #6 20,000,000            1,415,000            

Solano North Connector (Abernathy to Green Valley Road) STA 23,552,000            2,500,000            ENV Jan 2006
Subtotal for Project #7.1 23,552,000            2,500,000            

Solano I-80/I-680 Interchange Complex (HOV Lanes from SR12 W to Airbase Parkway) STA 76,448,000            3,475,000            ENV Jan 2006 1,585,290
1,000,000            ENV Oct 2006

Subtotal for Project #7.2 76,448,000            4,475,000            

Total for Project #7 100,000,000          6,975,000            

3.1

2

7.2

6.3

6.4

3.2

4.1

1

4.2

5

6.1

7.1

6.2
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Metropolitan Transportation Commission

RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

300,000               ENV Jan 2006
4,650,000            PS&E Jan 2006

310,000               ROW Jan 2006

Total for Project #8 50,000,000            5,260,000            

500,000               ENV Dec 2004
200,000               CON May 2005

Total for Project #9 16,000,000            700,000               -            

SMART Extension to Larkspur or San Quentin SMART 7,400,000              1,000,000            PS&E Jul 2005
Subtotal for Project #10.1 7,400,000              1,000,000            

27,600,000            
Subtotal for Project #10.2 27,600,000            -                           

Total for Project #10 35,000,000            1,000,000            

U.S. 101 Greenbrae I/C Corridor Imps. - Sir Francis Drake To Tamalpais Transportation Authority of Marin 48,723,000            3,533,000            ENV Sep 2004 175,571
Subtotal for Project #11.1 48,723,000            3,533,000            

330,000               CON Apr 2005
270,000               CON Nov 2005 9,052
225,000               CON Jan 2006

Subtotal for Project #11.2 825,000                 825,000               
Cal Park Hill Tunnel Rehabilitation and Bikeway Transportation Authority of Marin 7,092,000              200,000               PS&E Jul 2005 24,579

1,000,000            PS&E May 2006
Subtotal for Project #11.3 7,092,000              1,200,000            

Central Marin Ferry Acces Improvements Transportation Authority of Marin 8,360,000              
Subtotal for Project #11.4 8,360,000              -                           

Total for Project #11 65,000,000            5,558,000            

Direct HOV lane connector from I-680 to the Pleasant Hill BART - Study CCCTA 1,000,000              1,000,000            ENV Nov 2005
Subtotal for Project #12.1 1,000,000              1,000,000            

Direct HOV lane connector from I-680 to the Pleasant Hill BART CCTA 14,000,000            
Subtotal for Project #12.2 14,000,000            -                           

Total for Project #12 15,000,000            1,000,000            

17,650,000          ENV Mar 2005 2,147,133
1,100,000            ROW Mar 2005
2,500,000            PS&E Jun 2005

Total for Project #13 96,000,000 21,250,000          -            

10.1

10.2

11.3

11.4

12.2

11.1

9

8

E-BART / Rail Extension to East Contra Costa Deliverable Segment #1

11.2 Sir Fancis Drake Blvd Widening

I-80 EB HOV Lane Extension from Route 4 to Carquinez Bridge

12.1

13

825,000                 

Richmond Parkway Park & Ride AC Transit

50,000,000            

16,000,000            

Transportation Authority of Marin

Caltrans

BART, CCTA 96,000,000            
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Metropolitan Transportation Commission

RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

Benicia Siding Extension Capital Corridor JPA 4,004,000              600,000               ENV Apr 2005
Subtotal for Project #14.1 4,004,000              600,000               

Fairfield/Vacaville Intermodal Rail Station and Track Improvements Fairfield/Suisun Transit 20,996,000            615,000               ENV May 2006
Subtotal for Project #14.2 20,996,000            615,000               

Total for Project #14 25,000,000            1,215,000            

1,000,000            ENV Sep 2004 1,014,187
230,000               ENV Feb 2006

2,920,000            PS&E Apr 2006
500,000               ROW Apr 2006

Total for Project #15 25,000,000            4,650,000            

Benicia-Martinez Bridge: New Span BATA 50,000,000            50,000,000          CON Jun 2005 50,000,000

Total for Project #16 50,000,000            50,000,000          

Express Bus North - Competitive ($16 million) MTC 16,000,000            
Subtotal for Project #17.1 16,000,000            -                           

Express Bus North - Napa Vine ($2.4 million) Napa VINE 2,400,000              
Subtotal for Project #17.X 2,400,000              -                           

Express Bus North - GGBH&TD ($1.6 million) GGBH&TD 1,600,000              
Subtotal for Project #17.X 1,600,000              -                           

Total for Project #17 20,000,000            -                           

TransLink® MTC/BART 9,680,000              9,680,000            CON Sep 2004 3,525,455
Subtotal for Project #18.1 9,680,000              9,680,000            

TransLink® MTC/GGBH&TD 1,600,000              247,000               PS&E Feb 2006 8,834
Subtotal for Project #18.2 1,600,000              247,000               

2,039,000            CON Mar 2005
20,000                 PS&E Feb 2006

Subtotal for Project #18.3 2,059,000              2,059,000            
TransLink® MTC/VTA 7,013,000              150,000               PS&E Nov 2005

Subtotal for Project #18.4 7,013,000              150,000               
TransLink® MTC/VTA 1,648,000              726,000               PS&E Sep 2006

Subtotal for Project #18.5 1,648,000              726,000               

Total for Project #18 22,000,000            12,862,000          

18.5

18.4

TransLink® 

18.2

BART

18.3

15 Central Contra Costa BART Crossover

17.X

18.1

17.X

14.1

14.2

16

17.1

2,059,000              

25,000,000            

MTC
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Metropolitan Transportation Commission

RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

Emery-Go-Round Signage MTC/ City of Emeryville 105,000                 105,000               CON Oct 2005
Subtotal for Project #19.1 105,000                 105,000               

MUNI Real Time Transit MTC/ MUNI 11,283,000            11,283,000          CON Oct 2005
Subtotal for Project #19.2 11,283,000            11,283,000          

AC Transit Hastus Scheduling Software and Real Time Signage MTC/ AC Transit 927,000                 927,000               CON Oct 2005
Subtotal for Project #19.3 927,000                 927,000               

WestCAT Technology Implementation and Signage MTC/ WestCAT 551,000                 551,000               CON Feb 2006
Subtotal for Project #19.4 551,000                 551,000               

389,000               PS&E Feb 2006
2,305,000            CON Feb 2006

Subtotal for Project #19.5 2,694,000              2,694,000            
Real-time transit information MTC 4,440,000              

Subtotal for Project #19.X 4,440,000              -                           

Total for Project #19 20,000,000            15,560,000          

750,000               CON Sep 2004 1,158,594
1,000,000            CON Dec 2005

Subtotal for Project #20.1 2,500,000              1,750,000            
Safe Routes to Transit East Bay Bicycle Coalition, TALC 20,000,000            45,000                 ENV Jan 2005 44,816

65,000                 ENV Jul 2006
Safe Routes to Transit: MacArthur BART Station Bicycle Access Study City of Oakland $30,000 ENV May 2006
MacArthur BART Bike Racks BART 145,200               CON Jun 2006
MacArthur BART Improvements Oakland 253,600               CON Jun 2006
Union Ave/Suisun Train Sta. Enh. Fairfield 300,000               PS&E/Con Jun 2006
Albany Ohlone Greenway Safety Project Albany 407,000               CON Jul 2006
AC TRANSIT Bicycle Parking Plan AC Transit 100,000               ENV Jul 2006
SR2T: Santa Clara Transit Center - Pedestrian/ Bike Crossing VTA 50,000                 ENV Sep 2006
SR2T: BART C2 Car Demonstration Project BART 581,000               CON Sep 2006

Subtotal for Project #20.2 - 20.5 20,000,000            1,976,800            

Total for Project #20 22,500,000            3,726,800            

11,000,000          ENV Jul 2004 8,222,671
12,004,000          ENV Jul 2005
10,797,000          PS&E Jul 2005
11,000,000          CON Jul 2005

(11,000,000)         CON Sep 2006

Total for Project #21 143,000,000          33,801,000          

20.7
20.9
20.14
20.16

19.5

19.X

20.1

20.2

21

20.3
20.4

19.4

19.1

19.2

19.3

City CarShare City Car Share

Caltrain Real Time Transit Information MTC/ JPB

2,500,000              

2,694,000              

BART Tube Seismic Retrofit BART 143,000,000          

20.5
20.6
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RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

15,495,000          ENV Sep 2004 41,960,897
16,125,000          ROW Nov 2004
12,875,000          ROW Oct 2005
2,735,000            ENV May 2006

Total for Project #22 150,000,000          47,230,000          

Oakland Airport Connector BART, Port of Oakland 30,000,000            

Total for Project #23 30,000,000            -                           

Enhanced Bus (Telegraph Ave./ International Blvd.): Rolling Stock AC Transit 8,200,000              8,200,000            CON Sep 2004 709,202
Subtotal for Project #24.1 8,200,000              8,200,000            

150,000               ENV Dec 2004
347,000               PS&E Jul 2005

5,000                   ROW Jan 2006
3,355,000            CON Jan 2006

900,000               CON Sep 2006
Subtotal for Project #24.2 3,857,000              4,757,000            

Enhanced Bus (Telegraph Ave./ International Blvd.): Estudillo Pedestrian Plaza AC Transit 600,000                 600,000               CON Dec 2004
Subtotal for Project #24.3 600,000                 600,000               

Enhanced Bus (Telegraph Ave./ International Blvd.): Signalization AC Transit 7,500,000              7,500,000            CON Jul 2005
Subtotal for Project #24.4 7,500,000              7,500,000            

Enhanced Bus (Telegraph Ave./ International Blvd.): AC Transit 44,843,000            
Subtotal for Project #24.X 44,843,000            -                           

Total for Project #24 65,000,000            21,057,000          

Commute Ferry Service for Alameda/Oakland/Harbor Bay WTA 12,000,000            

Total for Project #25 12,000,000            -                           

Commute Ferry Service for Berkeley/Albany WTA 12,000,000            

Total for Project #26 12,000,000            -                           

Commute Ferry Service for South San Francisco WTA 12,000,000            

Total for Project #27 12,000,000            -                           

Water Transit Facility Improvements: Environmental Review WTA 12,000,000            7,000,000            ENV Sep 2004 707,320
(2,000,000)           ENV Jul 2006

Subtotal for Project #28.1 12,000,000            5,000,000            
Water Transit Facility Improvements: Spare Vessels WTA 12,000,000            12,000,000          CON Apr 2005 39,699

5,000,000            CON Jul 2006
Subtotal for Project #28.2 12,000,000            17,000,000          

28.2

24.3

28.1

27

26

24.2

25

24.4

24.X

23

24.1

22

3,857,000              AC TransitEnhanced Bus (Telegraph Ave./ International Blvd.): Uptown Transit Center

Transbay Terminal/Downtown Caltrain Extension Transbay JPA 150,000,000          
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July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

Water Transit Facility Improvements: Berthing Facility WTA 24,000,000            
Subtotal for Project #28.3 24,000,000            -                           

Total for Project #28 48,000,000            22,000,000          

Express Bus South - Purchase of Rolling Stock AC Transit 5,300,000              5,300,000            CON Sep 2004 799,160
Subtotal for Project #29.1 5,300,000              5,300,000            

Express Bus South - SR 84 WB / Newark Blvd HOV ON-Ramp Alameda County CMA 3,250,000              950,000               PS&E Oct 2004 38,882
(900,000)              PS&E Jul 2006

Subtotal for Project #29.2 3,250,000              950,000               
Express Bus South - SR 84 WB HOV Lane Extension Alameda County CMA 6,059,000              1,050,000            PS&E Oct 2004 37,116

Subtotal for Project #29.3 6,059,000              1,050,000            
Express Bus South - I-880 NB / Maritime Street HOV On-Ramp Alameda County CMA 3,515,000              800,000               ENV Oct 2004 595,477

600,000               pS&E Oct 2006
Subtotal for Project #29.4 3,515,000              1,400,000            

150,000               ENV Nov 2004 231,663
290,000               PS&E Oct 2005

1,200,000            ROW Oct 2005
150,000               ENV Jul 2006
210,000               PS&E Oct 2006

1,750,000            ROW Oct 2006
Subtotal for Project #29.5 3,100,000              3,750,000            

Reserve ACCMA/AC Transit 776,000                 
Subtotal for Project #29.X 776,000                 -                           

Total for Project #29 22,000,000            12,450,000          

I-880 North Safety Improvements Alameda County CMA 10,000,000            1,100,000            ENV Oct 2004 605,424

Total for Project #30 10,000,000            1,100,000            

BART Warm Springs Extension - Grade Separation City of Fremont 10,000,000            10,000,000          CON Oct 2004
Subtotal for Project #31.1 10,000,000            10,000,000          

BART Warm Springs Extension BART 85,000,000            6,000,000            ROW Dec 2004 8,696
Subtotal for Project #31.2 85,000,000            6,000,000            

Total for Project #31 95,000,000            16,000,000          

I-580 (Tri Valley) Rapid Transit Corridor Improvements  - Eastbound Alameda County CMA 30,000,000            5,200,000            ENV Oct 2004 3,655,260
2,800,000            ENV Jul 2006
8,700,000            CON Jul 2006

Subtotal for Project #31.1 30,000,000            16,700,000          

29.3

29.4

31.1

31.2

30

28.3

29.X

29.5

29.1

29.2

Express Bus South - Ardenwood Blvd park and Ride Lot 

32.1

Alameda County CMA 3,100,000              
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RM 2 Capital Program - To Date Allocations
July 2004 through October 2006 (Proposed)

 Legis. Funding 
Project 

No.

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

I-580 (Tri Valley) Rapid Transit Corridor Improvements  - Westbound Alameda County CMA 35,000,000            800,000               ENV Oct 2004
1,700,000            ENV Jul 2006

Subtotal for Project #31.2 35,000,000            2,500,000            

Total for Project #32 65,000,000            19,200,000          

High Speed Rail Ridership Forecast Study MTC 1,500,000              1,500,000            ENV Oct 04/ Jun 05 850,042
Subtotal for Project #33.1 1,500,000              1,500,000            

Transit Connectivity Plan MTC 500,000                 500,000               ENV Dec 2004 449,802
Subtotal for Project #33.2 500,000                 500,000               

Regional Rail Integration Plan MTC, BART, Caltrain 4,500,000              4,500,000            ENV Dec 04/ Jun 05 653,962
Subtotal for Project #33.3 4,500,000              4,500,000            

Total for Project #33 6,500,000              6,500,000            

Integrated Fare Structure Program TransLink® Consortium 1,500,000              

Total for Project #34 1,500,000              -                           

25,000                 ENV Mar 2005 18,464
50,000                 CON Mar 2005
25,000                 ENV Mar 2006

Total for Project #35 5,000,000              100,000               

3,000,000            ENV Sep 2004 609,623
4,000,000            ENV Jan 2006

Subtotal for Project #36.1 50,000,000            7,000,000            
Caldecott Tunnel Improvements - Transit Study CCTA 500,000                 500,000               ENV Dec 2004 307,322

Subtotal for Project #36.2 500,000                 500,000               

Total for Project #36 50,500,000            7,500,000            

Capital Program TOTAL 1,515,000,000       360,996,800        130,361,466

35

36.1

36.2

33.1

33.2

33.3

34

50,000,000            

Transit Commute Benefits Promotion MTC

CCTACaldecott Tunnel Improvements - Fourth Bore

5,000,000              

32.2
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 Date: October 27, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 03/23/05-DA 
  10/25/06-C 
 
 

ABSTRACT 
MTC Resolution No. 3663, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the I-880 Maritime 
Street High Occupancy Vehicle Lane On-ramp project, an element of the Regional Express Bus 
South program, sponsored by Alameda County Congestion Management Agency (ACCMA) and 
Alameda Contra Costa Transit (AC Transit) and implemented by ACCMA in partnership with 
the California Department of Transportation (Caltrans).  
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of ACCMA’s Initial Project Report (IPR) for this 

project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised through Executive Director Delegated Authority on March 23, 2005 
to give ACCMA the flexibility to invoice MTC as frequently as monthly for expenses incurred 
on this project. 
 
This resolution was revised on October 25, 2006 to transfer $175,000 in environmental and 
preliminary engineering funds to the final design phase, allocate $425,000 in new funds to the 
final design phase, refine the project scope to limit it to operational improvements along Grand 
Avenue MacArthur Boulevard corridor and remove the Maritime On-ramp improvements from 
this project scope.  
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated October 8, 2004 and October 4, 2006.  
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Attachment A

MTC Resolution No. 3663
Page 1 of 1

Org Key:840-8829-04
Page  1 of 1

Revised: 10/25/06-C

Project Title: Grand-MacArthur Express Bus Project
Sponsor: ACCMA
Project Number: 29.4

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366301 27-Oct-04 350,000$           ENV FY 2004-05 350,000$                     
06366302 27-Oct-04 625,000$           ENV FY 2005-06 975,000$                     
06366302 25-Oct-06 (175,000)$          ENV FY 2005-06 800,000$                     

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

07366303 25-Oct-06 600,000$           ENV FY 2006-07 1,400,000$                  

To complete the environmental document and begin preliminary engineering.

Funding Information:

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 29.4-1

Allocation No. 29.4-2

Final design for operational improvements at 12-14 intersections along the Grand-MacArthur Boulevard Corridor.

Funding Information:



Other Sponsors(s) Implementing Agency (if applicable)
Alameda Contra Costa Transit ACCMA

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1
2
3
4

Total:

Attachment C

Revised: 10/25/06-C

$4,220

$4,220

AC Transit operates a number fo Transbay Express bus services that cross the Bay Bridge using the MacArthur Boulevard/Grand Avenue corridor and the I-
880/Maritime-Grand on-ramp.  This proposed project will provide transit system engineering analysis, traffic signal modification, geometric improvements, signal 
retiming, interconnect and intersection improvements along the MacArthur/Grand/West Grand corridor.  The improvements will consist of installation of 3M 
Opticom Emitters and other traffic detection systems, relocation of bus stops, crosswalk improvements, and traffic signal modifications (signal controller upgrades, 
pedestrian push button, pedestrian signal heads, signal actuations, etc.). Additional operational improvements and the Maritime HOV on-ramp project are 
unfunded and will be implemented with other funding, and therefore are not part of the scope of this Allocation.

Right-of-Way Acquisition

$800
$600

Commited Funds:  Fully committed with RM2, CMAQ and TFCA funds 
Uncommitted Funds: None. 
Operating Capacity:  The City of Oakland will operate and maintain the improvements upon completion.

Construction 07/2006 01/2010 $2,820

01/2008
07/2006 08/2007 $0

Scope Start End Cost (in $1,000)
Environmental Document/Preliminary Engineering 01/2005 06/2006
Designs, Plans, Specs, & Estimates 12/2005

October 27, 2004

RM2 Project Number: 29.4

MTC Resolution No. 3663

Grand-MacArthur Express Bus Corridor
Lead Sponsor
Alameda County Congestion Management 
Agency (ACCMA)

Regional Expres Bus Service for San Mateo, Dumbarton, and Bay Bridge Corridors.  Expand park and ride lots, improve HOV access, construct ramp 
imrovements, and purchase rolling stock.

Total Overall Funding $22,000
  29.1 AC Transit Rolling Stock ($5,300)
  29.2 Route 84 WB-Newark Boulevard HOV On-ramp ($39)
  29.3 Route 84 WB - HOV Lane Extension between I-880/Newark Blvd ($6,059)
  29.4 Grand-MacArthur Express Bus Corridor ($3,515)
  29.5 Ardenwook Boulevard Park and Ride Lot ($6,700)

Page 1 of 2



Revised: 10/25/06-C

29.4

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

Environmental 350 450 800

PS&E 600 600

Construction 700 1,415 2,115
Construction 205 205
Construction 500 500

0 350 450 2,005 1,415 0 0 0 4,220$          

0

0
0
0

0 0 0 0 0 0 0 0 -$              

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 350 450 2,005 1,415 0 0 0 4,220$          

Attachment C
October 27, 2004

Total:

Total:
Total Project Committed and Uncommited

Uncommitted

TFCA
CMAQ

Total:

RM2

Last Updated

RM2

RM2

Project Title Grand-MacArthur Express Bus Corridor

Lead Sponsor Alameda County Congestion Management Agency 

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

MTC Resolution No. 3663

Project No. 

Page 2 of 2
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MTC Resolution No. 3663
Page 1 of 1 

Revised: 10/25/06-C

PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                350,000       450,000       600,000        -               -               1,400,000    

Environmental (ENV) 0 350,000 450,000 0 0 0 800,000
RM2 350,000 450,000 800,000

0
0
0

Final Design (PS&E) 0 0 0 600,000 0 0 600,000
RM2 600,000 600,000

0
0
0

Right of Way 0 0 0 0 0 0 0
RM2 0

0
0
0

Construction 0 0 0 0 0 0 0
RM2 0

0
0
0

TOTAL FUNDING
   Environmental 0 350,000 450,000 0 0 0 800,000
   Final Design (PS&E) 0 0 0 600,000 0 0 600,000

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0

PROJECT TOTAL 0 350,000 450,000 600,000 0 0 1,400,000

Sponsor:  Alameda County Congestion Management Agency
RM2 Project Number:  29.4

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title: Grand-MacArthur Express Bus



 Date: November 17, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 03/23/05-DA 
  10/26/05-C 
  07/26/06-C 
  10/25/06-C 
  
 

ABSTRACT 
MTC Resolution No. 3666, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the Route 
84/Ardenwood Boulevard Park and Ride Lot Project, an element of the Regional Express Bus 
South program, sponsored by Alameda County Congestion Management Agency (ACCMA) and 
Alameda Contra Costa Transit (AC Transit) and implemented by ACCMA. 
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of ACCMA’s Initial Project Report (IPR) for this 

project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised through Executive Director Delegated Authority on March 23, 2005 
to give ACCMA the flexibility to invoice MTC as frequently as monthly for expenses incurred 
on this project. 
 
This resolution was revised on October 26, 2005 to approve allocations for the design and right-
of-way phases.  
 
This resolution was revised on July 26, 2006 to approve allocations for the supplemental 
environmental document associated with a larger park and ride lot. 
 
This resolution was revised on October 25, 2006 to approve allocations for supplemental design 
and right-of-way associated with a larger park and ride lot. 
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Attachment A

MTC Resolution No. 3666
Org. Key: 840-8829-05

Page 1 of 1
Revised:  10/26/05-C

07/26/06-C
10/25/06-C

Project Title: Route 84/Ardenwood Boulevard Park and Ride Lot Project
Sponsor: Alameda County Congestion Management Agency
Project Number: 29.5

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366601 17-Nov-04 120,000$           ENV FY 2004-05 120,000$                     
06366602 17-Nov-04 30,000$             ENV FY 2005-06 150,000$                     

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06366603 26-Oct-05 200,000$           PS&E FY 2005-06 200,000$                     
06366604 26-Oct-05 1,200,000$        ROW FY 2005-06 1,400,000$                  
07366605 26-Oct-05 90,000$             PS&E FY 2006-07 1,490,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

07366606 26-Jul-06 150,000$           ENV FY 2006-07 150,000$                     

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

07366607 25-Oct-06 210,000$           PS&E FY 2006-07 210,000$                     
07366608 25-Oct-06 1,750,000$        ROW FY 2006-07 1,960,000$                  

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Funding Information:

Activities to be funded with Allocation #2:

1. Final Design for the park and ride lot.
2. Right-of-way acquisition negotiations and purchase of property.

Activities to be funded with Allocation #1:

The RM2 funded component delivers the environmental phase to expand an existing park and ride lot located near 
the SR84/Ardenwood Boulevard Interchange in Fremont.  

Funding Information:

Activities to be funded with Allocation #4:

This allocation will fund the Supplemental Design and Right-of-Way Acquisition fo the Expanded Park and Ride Lot

Funding Information:

Activities to be funded with Allocation #3:

This allocation will fund the Supplemental Environmental Document for the Expanded Park and Ride Lot

Funding Information:
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MTC Resolution No. 3666
Page 1 of 1

Revised:  03/23/05-DA
10/26/05-C
07/26/06-C
10/25/06-C

Project Title: Route 84/Ardenwookd Boulevard Park and Ride Lot Project
Sponsor: Alameda County Congestion Management Agency
Project Number: 29.5

1.

2.

1.

On October 25, 2006, the Commission approved the following conditions:

1. No reimbursement shall take place on Allocation #4 funds until a certified supplemental 
environmental document has been received and accepted by MTC staff for the additional land parcel 
beyond the originally scoped project.

On October 26, 2005, the Commission approved the following conditions: 

The Metropolitan Transportation Commission (MTC) shall be entitled to a refund or credit (at MTC's 
option) based on MTC's share of the fair market value of any right-of-way acquired using RM2 funds 
if:
A)  the property is not used for the project identified in this allocation;
B)  the project fails and ceases to be used for its intended public transportation purpose;
C)  if any excess right-of-way is sold or otherwise disposed of.

The value of such property shall be returned to MTC, including any profit realized from the sale of 
the property based on the prorated percentage of funds MTC contributed to the purchase of the 
property.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

ACCMA may invoice MTC for eligible project expenses as frequently as monthly, in accordance with 
the cash flow plan.

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:

Allocations for future phases are dependent upon the environmental analysis of the project.  The 
total project cost as identified in the Initial Project Report is considered conceptual until the 
completion of the environmental document.



 Date: January 25, 2006 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 10/25/06-C 
 
 

ABSTRACT 
MTC Resolution No. 3739, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the Solano County 
Corridor Improvements near Interstate 80/Interstate 680/SR 12 Interchange project sponsored 
and implemented by the Solano Transportation Authority.  
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of Solano Transportation Authority’s Initial Project 

Report (IPR) for this project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised on October 25, 2006 to approve a supplemental allocation for 
environmental and preliminary engineering for subproject 2, I-80 HOV Lanes in Solano County, 
for $1 million. 
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated January 11, 2006 and October 4, 2006.  
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MTC Resolution No. 3739
Org Key: 840-8807-02

Page 1 of 1
Revised: 10/25/06-C

Project Title: I-80 HOV Lanes in Solano County
Sponsor: Solano Transportation Authority
Project Number: 7.2

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06373903 25-Jan-06 1,500,000$        ENV 2005-06 1,500,000$                             
07373904 25-Jan-06 1,975,000$        ENV 2006-07 3,475,000$                             

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

07373905 25-Oct-06 1,000,000$        ENV 2006-07 4,475,000$                             

Activities to be funded with Allocation #1:

Funding Information:

1. Environmental and detailed preliminary engineering.

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 1

Allocation No. 2
Activities to be funded with Allocation #2:

Supplemental funds for environmental and detailed preliminary engineering.

Funding Information:



Attachment C-2

Revised: 10/25/06-C

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule

Phase

1 Final Environmental Document

2 Plans, Specifications and Estimates

3 Right-of-Way

4 Construction

Total:

RM2 Project Number: 7.2
I-80/I-680/SR 12 Interchange Improvements in Solano County

Implementing Agency (if applicable)
Solano Transportation Authority and Caltrans

Solano County Corridor Improvements near Interstate 80/Interstate 680 Interchange. Provide funding for improved mobility in the corridor based on recommendations of a joint 
study conducted by the Department of Transportation and the Solano Transportation Authority. Cost effective transit infrastructure investment or service identified in the study 
shall be considered a high priority. 

Lead Sponsor

06/2008

$0

$70,948

MTC Resolution No. 3739
Org Key: 840-8807-02

January 25, 2006

09/2010

16/2/2002 $4,475

N/A

$79,948

N/A

Operating Capacity:  The North connector project will be owned and operated by local jurisdictions, as it is off the State Highway system.  Caltrans will be responsible for 
owning and operating the mainline interchange improvements.

$4,525

Total Overall Funding: $100,000
  7.1 North Connector ($20,052)
  7.2 I-80/I-680/SR12 HOV Lanes ($79,948)

02/2007

02/2008

The Solano Transportation Authority (STA) is proposing improvements to address traffic operations and congestion to the existing I-80/I-680/State Route (SR) 12 Interchange 
complex in Solano County.  The overall improvements are split into three independent projects: the North Connector (connecting SR 12 (W) with SR 12 (E) between Abernathy
to Green Valley Road), the I-80 HOV Lanes (between Red Top Road to Airbase Parkway), and the remainder of the interchange improvements. The first two of the three 
segments are fully funded through construction and the third is partially funded. However, the STA is currently proceeding with three environmental documents
simultaneously: an EIR/EA for the North Connector project, a Negative Declaration/Finding of No Significant Impacts (FONSI) for the I-80 HOV Lanes project and an 
Environmental Impact Report/Environmental Impact Statement (EIR/EIS) for the balance of the interchange. Caltrans and the FHWA have concurred with this approach. The 
Final Environmental Document is anticipated for approval in the winter of 2007 for the North Connector, the first quarter of 2007 for the I-80 HOV Lanes, and in 2008 for the 
balance of the interchange. Only a Record of Decision can be issued for the funded phases of the third segment, the balance of the interchange.  

N/A

Total Overall Cost: $136,612
  7.1 North Connector ($56,664)
  7.2 I-80/I-680/SR12 HOV Lanes ($79,948)

Commited Funds: 
Uncommitted Funds: The Third Segment, balance of the interchange improvements, is not funded.

Cost (in $1,000)Start End

Solano Transportation Authority

Scope

Other Sponsors(s)

03/2007

Page 1 of 2
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Project No. 

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed
ENV 9,000 3,000 12,000
ENV 400 0 400

Design 0 0 2,300 0 0 2,300
R/W 0 0 1,000 0 0 1,000
CON 0 0 0 18,900 0 18,900
ENV 0 0 2,500 0 0 2,500

PS&E 0 0 0 1,500 0 1,500
R/W 0 0 0 3,000 0 3,000
CON 0 0 0 0 13,052 13,052
CON 0 0 0 0 11,412 11,412
ENV 0 0 3,475 1,000 0 4,475

PS&E 0 0 0 4,525 0 4,525
CON 0 0 0 0 70,948 70,948

0
0

9,400 3,000 9,275 28,925 95,412 0 0 0 146,012

0 0 0 0 0 0 0 0 0

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

9,400 3,000 9,275 28,925 95,412 0 0 0 146,012

January 25, 2006

Local - N. Conn

I-80  HOV lane extension in Solano County

Total Project Funding Plan: Committed and Uncommitted Sources

RM2 - N. Conn

Local - N. Conn

(Amounts Escalated in Thousands)

Solano Transportation Authority

TCRP

Local - N. Conn

STIP

Project Title

Lead Sponsor

7.2

Total:

Total:

RM2 - N. Conn

RM2 - HOV Lanes
RM2 - HOV Lanes

RM2 - N. Conn
RM2 - N. Conn
STIP - N. Conn
RM2 - HOV Lanes

Total:

Uncommitted

Total Project Committed and Uncommited

Page 2 of 2
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MTC Resolution No. 3739
Org Key: 840-8807-02

Page 1 of 1
Revised: 10/25/06-C

PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                -               3,475,000    5,525,000    70,948,000  -               79,948,000       

Environmental (ENV) 0 0 3,475,000 1,000,000 0 0 4,475,000
RM2 3,475,000 1,000,000 4,475,000

0
0
0

Final Design (PS&E) 0 0 0 4,525,000 0 0 4,525,000
RM2 4,525,000 4,525,000

0
0
0

Right of Way 0 0 0 0 0 0 0
0
0
0
0

Construction 0 0 0 0 70,948,000 0 70,948,000
RM2 70,948,000 70,948,000

0
0
0

TOTAL FUNDING
   Environmental 0 0 3,475,000 1,000,000 0 0 4,475,000
   Final Design (PS&E) 0 0 0 4,525,000 0 0 4,525,000

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 0 70,948,000 0 70,948,000

PROJECT TOTAL 0 0 3,475,000 5,525,000 70,948,000 0 79,948,000

REGIONAL MEASURE 2 PROGRAM

Project Title: Solano County Corridor Improvements near Interstate 80/Interstate 680 Interchange 
                      (HOV Lanes)
Sponsor: Solano Transportation Authority
RM2 Project Number: 7.2

 Project Cash Flow Plan



 Date: July 26, 2006 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 09/27/06-C 
  10/25/06-C 
 

ABSTRACT 
Resolution No. 3770, Revised 

 
This resolution approves the allocation of the Regional Measure 2 operating and planning funds 
for FY 2006-07.  
 
This resolution was revised on September 27, 2006 to allocate operating funds to AC Transit for 
TransBay bus services and rapid bus service in the Berkeley/Oakland/San Leandro corridor, and 
to MTC for the RM2 Marketing Program. 
 
This resolution was revised on October 25, 2006 to allocate operating funds to AC Transit for 
Owl service. 
 
Additional discussion of these allocations is contained in the Executive Director’s memoranda to 
the MTC Programming and Allocations Committee and/or the Summary Sheets dated July 12, 
2006, September 13, 2006, and October 4, 2006. 
 
 



Date: July 26, 2006
W.I.: 1255

Referred by: PAC
Revised: 09/27/06-C

10/25/06-C

Attachment A

Page 1 of 1

Project Allocation Allocation Approval
Implementing Agency Description Amount Code Date

Water Transit Authority Planning and administration $3,000,000 01 07/26/06

AC Transit Transbay service $6,150,559 02 09/27/06

AC Transit Berkeley/Oakland/San Leandro 
Corridor rapid bus operations

$3,000,000 03 09/27/06

MTC RM2 Marketing Program $2,500,000 04 09/27/06

AC Transit Owl Bus Service $1,122,117 05 10/25/06

TOTAL $15,772,676

MTC Resolution No. 3770

FY 2006-07 ALLOCATION OF REGIONAL MEASURE 2 FUNDS 
FOR TRANSIT OPERATIONS AND PLANNING



 
 Date: July 26, 2006 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 09/27/06-C 
  10/25/06-C 
 
 Attachment B 
 MTC Resolution No. 3770 
 Page 1 of 2 
 
 

REGIONAL MEASURE 2 
Project Specific Conditions 

Operating and Planning Projects  
California Streets and Highway Code 30914(d) 

 
 
The allocation and reimbursement of RM2 funds are conditioned upon the following for the projects 
identified below: 
 
Project: RM2 Marketing Program 
Lead Sponsor: MTC 
Project Title: RM2 Marketing Program 
 
1) MTC will enter into funding agreements with sponsors to implement the program. 
 
Project # 14 
Lead Sponsor: Water Transit Authority (WTA) 
Project Title: Planning and administration 
 
1) These funds are limited to planning/administrative expenses consistent with the FY 2006-07 

WTA Work Plan submitted to MTC and embodied in the Operating Assistance Proposal. 
2) This project is not subject to the RM2 operating performance standards. 
 
Project # 4.1 
Lead Sponsor: AC Transit 
Project Title: Transbay Service 
 
1) In accordance with MTC’s Policies and Procedures, these routes are subject to the following 

farebox recovery ratios: 
  Rte LA:  20% starting in FY 2006-07. 
  Rtes J, ME, U, and Bay Br. augmentation rtes.:  30% starting in FY 2007-08.  
  Rtes M and NL:  20% starting in FY 2007-08. 
 
Project # 12 
Lead Sponsor: AC Transit 
Project Title: Enhanced Bus Service in the Berkeley/Oakland/San Leandro Corridor. 
 
1) Because this route functions in part as a feeder to Transbay services, it is not subject to a route-

specific farebox recovery target.  This project meets the eligibility requirement as long as AC 
Transit achieves its system wide performance established under state law for receiving TDA, 
STA, and AB 1107 funds. 

 



 MTC Resolution No. 3719 
 Attachment B 
 Page 2 of 2 
 
 

 

 
  
 
 
 
Project # 10 
Lead Sponsors: AC Transit, CCCTA, S.F. MUNI, LAVTA, and SamTrans 
Project Title: Owl bus service. 
 
1) In accordance with MTC’s Policies and Procedures, the Owl service for each operator is 

subject to a 10% farebox ratio.  
 
 



Date: October 25, 2006
W.I.: 1255

Referred by: PAC

Attachment C
MTC Resolution No. 3770
Page 6

Regional Measure 2 Operating Assistance Proposal Fact Sheet
Legislative Project #: 10
Project Description: AC Transit Owl service  

Operating Plan - Request for RM2 Funds
FY 04/05 FY 05/06 FY 06/07 FY 07/08 FY 08/09

Operating Budget
AC Transit Owl operations 714,701       1,600,216       1,600,216      1,600,216            
Marketing/Start-up costs 411,081       
Total Operating Cost 1,125,782    1,600,216       1,600,216      1,600,216            
 -- Fare Revenue 59,682         142,500          153,000         157,500               
 -- RM 2 Operating Assistance Request 1,066,100  1,122,117     1,138,949      1,156,033           
 -- Other Subsidy 335,599        308,267         286,683              
Total Revenues -               1,125,782    1,600,216       1,600,216      1,600,216            
Surplus/(Deficit) -                  -                     -                    -                          

 
Service Parameters

FY 04/05 FY 05/06 FY 06/07 FY 07/08 FY 08/09
Estimated Annual Ridership 59,682         95,000            102,000         105,000               
Average Weekday Ridership 207              207                 221                228                      
Annual Revenue Vehicle Hours 7,017           15,712            15,712           15,712                 
Annual Revenue Vehicle Miles 82,738         82,738            82,738           82,738                 

Performance Measures
FY 04/05 FY 05/06 FY 06/07 FY 07/08 FY 08/09

Required Measures Per MTC Resolution 3668
Farebox Recovery Ratio 8% 9% 10% 10%
Passengers/Revenue Vehicle Hour n/a 9 6 6 7
Change in Passenger Per Revenue Vehicle Hour n/a n/a -0.3 0.1 0.0

Environmental Clearance
AC Transit has filed a CEQA Neg. Dec. for this project.




